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ENVIRONMENTAL RESTORATION
EXECUTIVE SUMMARY
June 2004 Monthly Report

SAFETY:

As of June 30, the ERC worked approximately 629,017 hours
since the last lost workday incident, which occurred on October 28,
2003. The ERC has experienced 89% injury free workdays during
FY04. No significant issues or findings were identified with regard
to the 12 applicable CPOF criteria during the June reporting period.
Current calendar month: 2 first aids

HIGHLIGHTS:

e Performed H Reactor gas wing explosive demolition as
planned. Phase 2 demolition will be completed early August.

e Submitted Draft A 100-K Ancillary Facilities EE/CA to

RL/regulators on June 7 for review.

Awarded 300 Area East Side remediation contract.

Began remediation at 116-N-1 Crib.

Completed excavation, sorting, and stockpiling at 118-B-3 BG.

Issued RFP for 100 B/C Remaining Pipelines and Sewers.

Received and disposed of ten shipments of treated uranium

chips-in-oil waste that was returned from Tennessee.

Completed admix placement for ERDF Cells 5/6 expansion.

¢ Obtained RL concurrence of DOT on-site equivalency path
forward.

e Submitted Draft A General Work Plan for 100/300 Area River
Corridor Baseline Risk Assessment to RL for transmittal to
regulators and stakeholder to begin 60-day review.

e Received RL approval of Columbia River Component Basis &
Assumptions document.

¢ HQ conducted VPP assessment; team will recommend ERC be
awarded "Merit" status, recognizing a strong safety program.

UPCOMING KEY ACTIVITIES:

e Complete D Reactor SSE - September.

e Perform haul road construction and overburden removal at 118-K-1.

e Complete design/procurement for receiving low-level fraction of
waste from FH's TRU Retrieval Project.

o Receive final four shipments of treated uranium chips-in-oil
waste for disposal in ERDF (M-16-03I).

e Begin ERDF Cells 5/6 crest pad building foundation installation.

e Complete 100 B/C Pilot Round 2 sampling.
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e SV: $523K; 0.5%. K Area and B/C burial ground remediation
ahead of schedule; offset by ERDF expansion delays due to
inclement weather and earlier pugmill equipment failures.
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e CV: $8,261K; 8.3%. 300 Area backfill/regrade subcontract award
less than plan; favorable settlement for previous site subcontract
litigation; prior-year rebill accounting adjustments.

EAC TRENDS:

Current Month: $1,496K

FYTD: ($9,286K)

e Labor reductions at N Area, 300 Area, Group 4; 300 Area backfill/
regrade efficiencies; favorable settlement for previous site
subcontract litigation; prior-year rebill accounting adjustments.

TPA MILESTONES:

FYO04 planned and completed TPA milestones:

e M-16-03H, Complete 300 Area regrade (due 6/30/04); completed
2/19/04.

e M-16-26E, Complete 100 B/C pipeline excavation (due 9/30/04);
completed 11/5/03.

e M-93-11, Complete F Reactor ISS (due 9/30/04); completed 1/15/04.

Outyear TPA milestones forecast/completed in FY04:

e M-16-26F, Complete 100 B/C pipeline backfill (due 2/28/05);
completed 5/7/04.

e M-16-03I, Complete 618-4 drum treatment (due TBD); forecast
8/31/04.

e M-93-17, Complete D Reactor ISS (due 12/31/04); forecast 9/30/04.
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PERFORMANCE INCENTIVES:

e SPI = 1.07 FYTD through June.

e Remove a Gold Chart radiological facility by 3/1/04. Demolished
above-grade portion of 1304-N Tank. Completed 4/2/04. Tank
base demolition will be accomplished (if required) along with 1300-N
Basin demolition.

e Complete 10 Gold Chart release sites by 3/1/04. Completed 2/23/04.

e Complete 300-FF-1/618-5 Burial Ground regrade by 3/1/04.
Completed 2/19/04.

ISSUES:

e QA drawing approval, and other issues have potential to delay
scheduled completion of D Reactor SSE installation.

e Lack of available resources and demand on ERDF operations has
potential for delays in 105-H, 1304/1300-N D&D completion.

e Impact of 300 Area fuel to ERDF hazard categorization/
authorization basis methodology.
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RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT




ENVIRONMENTAL RESTORATION
FACILITIES DECOMMISSIONING PROJECT
June 2004 Monthly Report

SAFETY:

o FYTD: 10 first aids; 3 recordable-only; 3 lost restricted; O lost workday;
0 skin contaminations
e Current Month: None

HIGHLIGHTS:

H Reactor:

e SSE contractor conducted an engineering walkdown on 6/21/04.

¢ Held work assessment to ensure all requirements and physical work
activities were in place/completed prior to authorizing explosive gas
wing demolition to proceed. Performed test blast on selected interior
walls on 6/17. Production blasts were performed on 6/18-19, meeting
all BHI expectations. Subcontractor will return early August for below-
grade and outer rod room concrete structures demolition (Phase 2).

D Reactor:
e Essentially completed erection of SSE structural steel. Roofing/
siding material installation is scheduled to begin second week of July.

1300-N Emergency Dump Basin (EDB):

e Completed removal of plastic and felt liners.

e Continued excavation of soil northwest of the EDB exposing pipes
running to the Emergency Dump Tank (EDT).

190-DR Facility:

e Completed all work in “A” Bay basement.

Other:

o Submitted Draft A 100-K Ancillary Facilities EE/CA to RL/regulators
on June 7 for review.

e Incorporated comments to internal draft N Reactor EE/CA. Draft A
scheduled to be submitted to RL/regulators by 7/2/04 for review.

e Distributed B Reactor EE/CA for internal review on 6/23/04;
comments due by 7/2/04.

o Distributed 300 Area EE/CA (selected facilities in NW corner of
300 Area) for internal review on 6/29/04.

UPCOMING KEY ACTIVITIES:

o Finalize FY05/06 DWP - August.
o Complete explosive demolition (Phase 2) of H Reactor - August.
e Complete D Reactor SSE - September.
e Complete 190-DR asbestos removal activities - September.
e Complete 1300-N EDB - August.
o Complete 70% asbestos removal of 1802-N; balance to be
removed in FY05.
PERFORMANCE:
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e SV: $93K; 0.5%. D Reactor SSE ahead of schedule; offset by late
start for H Reactor gas wing demolition (resources utilized for FSB
demolition which was impacted by inclement weather).

e CV: $1,239K; 6.6%. Fewer resources required for 100 Area S&M.
Less project support/oversight required for DR ancillary facilities
D&D, F Reactor, and less miscellaneous sampling required; offset by
H Reactor demolition utilizing more resources than planned.
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EAC TRENDS:

Cu

rrent Month: $1,420K

FYTD: $290K

H Reactor increase in explosive demolition Phase 2, and anticipated
overtime in to-go schedule. Increase in equipment rentals.

117-DR demolition/loadout efficiencies.

190-DR asbestos removal less than anticipated.

D Reactor increased due to authorized change orders.

TPA MILESTONES:

M-93-11, Complete F Reactor ISS (due 9/30/04); completed 1/15/04,
more than 8 months ahead of schedule. (Physical ISS work
completed in August; regulators approved S&M Plan on 1/15/04.)
M-93-17, Complete D Reactor ISS (due 12/31/04); forecast 9/30/04.
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PERFORMANCE INCENTIVES:

Re

move a Gold Chart radiological facility by 3/1/04. Demolished above-

grade portion of 1304-N Tank. Completed 4/2/04. Tank base demolition
will be accomplished (if required) along with 1300-N Basin demolition.

ISSUES:

QA, drawing approval, and other issues have potential to delay
scheduled completion of 105-D SSE installation. BHI is monitoring
resolution of these issues.

Lack of available resources (equipment, drivers, trucks) and
demand on ERDF operations (over what was in original DWP) has
potential for delays in 105-H, 1304/1300-N D&D completion.
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GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT




ENVIRONMENTAL RESTORATION
REMEDIAL ACTION PROJECT
June 2004 Monthly Report

SAFETY:

FYTD: 3 first aids; O recordable; O lost workday cases
Current Month: None

HIGHLIGHTS:

o Awarded the 300 Area East Side Remediation Contract.
e Completed final closeout of the 300 Area Regrading Contract.
e Completed readiness assessment and started remediation at

116-N-1.

Continued excavation activities on the 116-K-2 Mile Long Trench
and reactor effluent pipelines.

Completed ERC and RL management briefings on the 618-7 Burial
Ground Investigation. Completed 618-7 draft EPHA and EAP.
Completed geophysical investigation on 45 of 51, 100 D Area
waste sites.

Issued 7 Rev. 0 RSVPs; issued 4 Draft A RSVPs.

Presented and obtained RL-ABD staff concurrence for 116-C-3
Chemical Tanks Investigation Strategy.

Completed 100% of all activities associated with the B/C Effluent
Pipelines project including re-installation of fence around B Reactor
and re-paving of the remediated portions of B Avenue.

e Completed excavation, sorting, and stockpiling at 118-B-3.

Erected 6-foot fence around 118-B-1 for HRA controls.

Issued Request for Proposal for 100 B/C Remaining Pipelines and
Sewers (RPAS).

Six waste sites in the 100 Area OUs covering approximately 54
acres were "removed from the books" using existing data resulting
in significant cost avoidance. This teaming effort was accomplished
by RL, EPA, and Ecology using innovative, efficient, and cost-
effective ways to address challenging waste sites.

EAC TRENDS:

Current Month: ($71K)

FYTD: ($5,160K)

e Labor reductions at N Area, 300 Area, and Group 4; 300 Area
backfill/regrade subcontract efficiencies; favorable settlement
for previous site subcontract litigation; waste minimization

efforts at B/C

site 600-232.

TPA MILESTON

ES:

e M-16-03H, Complete 300-FF-1, 618-4, and 618-5 Burial
Ground regrade (due 6/30/04); completed 2/19/04, more than 4
months ahead of schedule.

e M-16-26E, Complete excavation/removal of 100 B/C pipelines
(due 9/30/04); completed 11/5/03, nearly 11 months ahead of

schedule.

e M-16-26F, Complete backfill of 100 B/C pipelines (due
2/28/05); completed 5/7/04; more than 9 months ahead of

schedule.

SUMMARY SCHEDULE:

FY 2004
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M-16-26F - 02/28/05 Complete Backfill of 100 B Pipelines

M-16-03H - 06/30/04 Complete 300 Area Regrade

N

Excavate /A M-16-26E Backfill

M-16-26F

100 B/C PIPELINES

Backfill

100 B/C BURIAL

.GROUND & REMAINING

SITES

Procurement Remediation

100 B/C REMAINING
PIPELINES & SEWERS

Design

Procurement

Award

UPCOMING KEY ACTIVITIES:

e Complete additional sampling for chromium at 100 D Area.
e Mobilize 300 Area East Side subcontractor.
e Award the 100 B/C RPAS subcontract.
e Perform 618-7 Burial Ground Investigation.
e Perform haul road construction and overburden removal at 118-K-1.
PERFORMANCE:
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e SV: $767K; 2.7%. K Area pipeline, 116-K-2 Mile Long Trench

&

and B/C BG remediation ahead of schedule; partially offset by
schedule delays in submittals and remediation at 116-N-1 Crib.
CV: $4,124K; 13.9%. 300 Area backfill/regrade subcontract
award less than plan; N Area final contract closeout less than
planned; favorable settlement for previous site subcontract
litigation; labor underruns at 100 K and 100 N Areas.
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PERFORMANCE INCENTIVES:

e Complete 10 Gold Chart release sites by 3/1/04. Completed on

2/23/04.

o Complete 300-FF-1/618-5 Burial Ground regrade by 3/1/04.
Completed on 2/19/04.

ISSUES:

None for this reporting period.
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ENVIRONMENTAL RESTORATION
WASTE OPERATIONS PROJECT
June 2004 Monthly Report

SAFETY:

FYTD: 8 first aids; 1 lost restricted; 0 lost workday cases
Current Month: None

Occurrences:

o Worker forgot to wear lapel air sampler used for precautionary
monitoring (RL-BHI-ERDF-2004-0006)

e Waste container rolled off transport truck in ERDF queue (RL-BHI-
ERDF-2004-0007)

PERFORMANCE:

HIGHLIGHTS:

¢ Received 50,798 tons of waste at ERDF during June; 358,213 tons
during FY04; 4,875,978 tons of contaminated material have been
disposed in ERDF since operations began in July 1996.

e Suspended operations on nine separate days in June due to high
winds.

e Problems with rail shipments of slag caused a shutdown of 183-H
waste treatment on June 28. Received FH approval to ship slag
via truck and EPA approval for using a leaner formula to treat
precipitated crystals when operations resume.

¢ Received initial shipments of waste from remediation of the
116-N-1 Crib.

¢ Initiated review of the ERDF Authorization Basis relative to a
proposal to treat/dispose of surplus uranium fuel from the 300 Area.

e Received and disposed of ten shipments of treated uranium chips-
in-oil waste, returned from Tennessee.

e Admix production was completed on June 22, with 48,410 tons
produced this month, bringing the total to 160,920 tons produced
since project inception. (18,720 tons produced above the
estimated design quantity of 142,200 tons.)

o Admix placement was completed on June 22, with 54,537 tons
placed this month, bringing the total to 158,621 tons placed since
project inception. (16,421 tons placed above the estimated design
quantity of 142,200 tons.)

e Secondary geotextile material placement continued in Cell 6 and
was completed on June 30. Secondary gravel placement in Cell 6
was also completed on June 30.

Secondary liner system installation in Cell 5 began on June 25.

¢ Initiated review on a draft received for the non-TRU Waste
Retrieval DQO. Also initiated review of a 90% draft of the non-TRU
Retrieval RAWP. Anticipated completion date for both is July 6.

e Obtained RL concurrence of DOT on-site equivalency path forward
on June 15.
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UPCOMING KEY ACTIVITIES:

e Obtain DOT equivalency and procure IP-2 roll-on/roll-off waste
containers for shipping higher activity waste from 100-N Cribs and
for compliance with newly promulgated regulations that become
effective in October.

o Receive final four shipments of treated uranium chips-in-oil waste
for disposal in ERDF (M-16-031).

e Complete design/procurement for receiving low-level fraction of
waste from FH’s TRU Retrieval Project. Initiate waste receipts in
late August.

e Begin primary liner and gravel system installation in Cell 6 in July.
Secondary liner and gravel system installation in Cell 5 will
continue. Both will complete in July.

e Begin crest pad building foundation installation in July.

e SV: ($422K); (1.6%). ERDF expansion behind schedule.
Good recovery experienced last two months; schedule
expected to be recovered by fiscal year-end.

e CV: ($835K); (3.1%). Increase in uranium chips-in-oil
treatment costs. May under-accrual for admix placement
corrected in current month.

EAC TRENDS:

Current Month: $204K
FYTD: $746K
¢ Increased cost for treatment/disposal of uranium chips-in-oil.

SUMMARY SCHEDULE:
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TPA MILESTONES:

M-16-03l, Complete treatment of drummed waste from 618-4 Burial
Ground (due TBD); forecast 8/31/04.

@i Bechtel Hanford, Inc.
‘ Environmental Restoration Contractor - CH2MHILL Hanford Inc.

ERC ACTUALS 42 69 115 139 175 219 259 304 354

INON-ERC ACTUALS 0.6 1.2 19 21 24 2.8 31 3.8 4.1

ISSUES:

Impact of 300 Area fuel to ERDF hazard categorization/
authorization basis methodology.

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT
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ENVIRONMENTAL RESTORATION
RISK ASSESSMENT AND SITE CLOSURE PROJECT
June 2004 Monthly Report

SAFETY:

No first aid, recordable, or lost workday cases experienced FYTD.

HIGHLIGHTS:

100/300 Area:

o Submitted Draft A Work Plan to RL for transmittal to regulators and
stakeholders to begin 60-Day TPA review; comments due August 20.

o Held kickoff meeting with RL/regulators on DQO process.

100 B/C Pilot:

o Incorporated comments from internal technical reviews and
RL/regulators into two reports, 100 B/C Pilot Project Field Sampling
Plan For 2004 Sampling and 100 B/C Pilot Project Data Summary
For 2003. Reports will be issued to RL first week of July.

e Approved BCP for remaining Round 2 sampling.

o Provided a briefing to Nez Perce of what enters into a risk assessment,
how calculations are done, and how results are interpreted.

Columbia River Component:
e RL approved Basis and Assumptions (B&A) document on June 4,
one month ahead of schedule.

Closure Activities:

e Continued working with Projects on WIDS and site closure
documentation requirements for 100-N facilities. Facilities that
integrate with RA waste sites will be entered into WIDS for site
closure documentation. WIDS requirements for other RAWP
facilities being evaluated with Projects.

e Completed Orphan Sites’ Task presentation at the UMM on 6/24/04
per RL request.

Other:

e Continued DWP development.

e Completed walkdown of bat caves to document bat activity at
100 D Area.

e Completed an archeological dig at 100 F Area. Recovered
materials currently undergoing lab analysis; report due in
September.

PERFORMANCE:
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UPCOMING KEY ACTIVITIES:

100/300 Area:

¢ Prepare and distribute DQO briefing package for stakeholders.

e Conduct Issues Interviews with regulators, Tribes, and
stakeholders in July.

100 B/C Pilot:

Complete Round 2 sampling.

Continue developing exposure scenarios for ecological receptors.
Continue developing Tribal and other human health exposure scenarios.
Begin drafting a Traditional Use Scenario with the Wanapum for
completion by mid-September.

Columbia River Component:
o Develop Project Plan and Schedule.

Closure Activities:

e Prepare point-of-view presentation for WIDS/Site Closure
documentation requirements for facilities.

¢ Issue DQA template/checklist for internal review/comment.

e Prepare draft flowchart for a CVP-RSVP site closure
documentation process.

e Complete training and initiate field work (walkdowns) for Orphan
Site’s task.

@i Bechtel Hanford, Inc.
‘ Environmental Restoration Contractor - CH2MHILL Hanford Inc.

e SV: ($14K); (0.5%). 100/300 Area Data Quality Objectives
Preparation and Orphan Site Plan Implementation are slightly
behind schedule as a result of resource limitations and
equipment delivery delays, respectively. Both tasks are
expected to have complete schedule recoveries.

e CV: $152K; 5.5%. Columbia River Component Objectives/
Issues Definition and draft B&A document required fewer
resources to complete than planned due to lessons learned
from 100/300 Area.

EAC TRENDS:

Current Month: $41K

FYTD: ($144K)

e Columbia River Component B&A document development less
than planned.

TPA MILESTONES:

No FY04 milestones.

SUMMARY SCHEDULE:
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None for this reporting period.

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT
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ENVIRONMENTAL RESTORATION
PROGRAM MANAGEMENT AND SUPPORT PROJECT
June 2004 Monthly Report

SAFETY: ASSESSMENTS:
. d H . _ . FY 2004 ERC A Dat
FYTD: 5 first alds,.O regordable qnly, 1 lost workday case _ et [ o | 4 ERC Aosesemont D2 aApr Wiay [ Jum | 3 [ Ang [ Sep
Current month: 2 first aids (abrasions; paper cut) Scheduled T4 | 15 | 16 | 19 | 22 | 26 ] 29 | 24 | 29 | 18 | 25 ] 25
[Scheduled 7 Performed T [ 42 [ 13 [ 16 | 16 | 49 | 21 [ 22 [ 23
Past Due Completed 0 0 0 0 4 1 3 2 1
HIGHLIGHTS: Unscheduled /Performed | 5 | 4 | 4 | 10 [ 5 | 2 | 56 | 7 | 2
Total Performed 16 16 17 26 24 22 29 31 26
Safety and Health:
e DOE-HQ Voluntary Protection Program (VPP) Assessment No significant findings during this reporting period.
team conducted an on-site review of ERC’s VPP process. The
team will be recommending ERC be awarded “Merit” status in PERFORMANCE:
the VPP. Achieving VPP Merit status is a significant — w0
accomplishment and recognizes a strong safety program o | .
supported by employee commitment. 00 | / ;
e The RMT approved the procurement of MGP electronic 25000 J,,'/ S
dosimeter calibration equipment. Significant long-term cost 20,000 o *| *
savings are expected. 15,000 —— : * f
¢ Industrial Hygiene and RadCon developed modifications to the 10,000 g l
survey method that substantially reduces the RCT's ergonomic 5,000 e : o
Stl’eSS. 0 .o = % = ACWPIEAC
e Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
¢ Implemented and mobilized the Task Safety Awareness and —=—Bcws 2231 | 4,689 | 6901 | 9,203 | 12,310 | 14,400 | 16,538 | 19,529 | 21,819 | 24,075 | 26,702 | 31,313
VPP programs for the 116-N-1 project. BCWP 2,195 | 4,628 | 6,833 | 9,107 | 12,236 | 14,334 | 16,509 | 19,555 | 21,918
- K- ACWP/EAC | 2,082 | 4,253 | 6,311 8,528 | 10,655 | 11,014 | 13,136 | 15,878 | 18,337 | 20,844 | 23,690 | 26,295

Technical Services:

e Issued Land Disposal Restriction (LDR) storage assessment of
the 100 Areas.

e Completed review of Hanford Site regulatory commitment
documents.

e Completed the Emergency Planning and Community Right-to-
Know Act Toxic Release Inventory Report Certification.

o Established draft-annotated outline for 300-FF-1 Operable Unit
RA Report based on agreements with RL, BHI, and EPA.

e Completed collection of 365 samples, 4 sample and analysis
forms, 15 draft sample disposition records, and 1 validation
package.

e Completed audit of Severn Trent Laboratory, Richland.

¢ Developed work process flow for RSVP and site closure
documentation for ERC review.

e Prepared two technology proposals for DOE-HQ: 1) field
method to determine if soil meets LDR limits, and 2) methods
for non-destructive characterization and intact removal of waste
silos from 100 Area Burial Grounds.

UPCOMING KEY ACTIVITIES:

Safety and Health:

e ERC’s goal is to attain VPP “Star” status. As soon as DOE-HQ
issues the initial report, necessary actions will be completed
and the verification team invited to reassess the program.

Technical Services:

o Site-wide Air Operating Permit Annual Compliance Certification
Report due to regulators in July.

¢ Annual ERC Criticality Safety Assessment Report due to RL in
August.

¢ Final site-wide Institutional Controls Assessment Report due to
regulators in September.

&

Bechtel Hanford, Inc.

Environmental Restoration Contractor

@ CH2MHILL Hanford Inc.

e SV: $99K; 0.5%. N/A

CV: $3,581K; 16.3%

Technical Services:

— Underrun in Regulatory Support, Design Engineering,
Technology Applications, and Sample and Data
Management due to more direct project support.

o QA&S:

— Lost full-time manager and 3 staff, which have not been
replaced. Temporary personnel are being used to reduce
impacts. Assessment scope has been reduced requiring
fewer hours to perform each assessment.

e Other:

— Prior-year rebill accounting adjustments were realized in
March.

EAC TRENDS:

Current Month: ($99K)

FYTD: ($5,018K)

e Prior-year rebill adjustments and FY04 fee forecast reduction.
o Staffing reductions; staff charging more direct project support.

ISSUES:

None for this reporting period.

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT
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ENVIRONMENTAL RESTORATION
RECOVERY OF DISTRIBUTABLE COST
June 2004 Monthly Report

TOTAL DISTRIBUTABLES
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug  Sep
FY 2004
—@—Forecast - - 4 - -Recovery
Oct Nov Dec Jan Feb Mar Apr] May Jun Jul Aug Sep Total
Act Act Act Act Act Act] Act] Fcst] Fest] Fcest] Fest] Fest
Budget 2,289 2,801| 2,242| 2,533] 2,906| 2,680] 2,625| 3,143 2,605| 2,534] 3,173] 2,999 32,530
Forecast 2,132 2,235| 2,143] 2,078] 2,356| 2,495] 2,027| 2,608 3,240| 2,448] 3,053] 2,909 29,723
Recovery 2,113] 2,310] 2,908| 2,765| 2,750| 2,751| 2,710| 3,449| 3,366| 3,201| 4,277| 3,810 36,409
Over/Under Recovery
Monthly -20 75 765 688 394 256 683 841 126 753] 1,224 902 6,686
Cum -20 55 820] 1,508] 1,902] 2,158] 2,841| 3,682| 3,808 4,561| 5,785] 6,686
TOTAL PAYROLL ADDS
$20,000
$18,000 + Actual
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<
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FY 2004
- - 4 - -Recovery-Forecast —@—— Actual ——— Total Estimate
Oct Nov Dec Jan Feb Mar Apr| May Jun Jul Aug Sep Total
Recovery-Budget 1,410] 1,790] 1,437| 1,448| 1,878] 1,637] 1,616] 2,035 1,461| 1,598| 2,085| 1,874 20,271
Recovery-Forecast] 1,347 1,329] 1,298| 1,204| 1,476] 1,467] 1,264] 1,767| 1,392 1,462] 1,867| 1,702 17,574
Actual 761] 2,117] 1,187] 1,148 892] 2,079] 1,295| 1,624] 1,781 18,750
Over/Under Recovery
Monthly 586] -788 111 56 584 -612 -32 143] -389
Cum 586] -202 -90 -34 550 -62 -94 49| -340 -1,176

A") J Bechtel Hanford, Inc.
‘ Environmental Restoration Contractor

& CH2MHILL Hanford Inc.
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